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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Alton Davis 08/19/02 02-0698 — (301) 883-4132 | 2108A REDV

8. CCR Title: Create the Reference Guide for Documents Generated on the ECS Project (a.k.a the Parent Document)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 8/21/02

Alton Davis  /s/  8/16/02 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
. Initial ECS Baseline Doc. fill in Block 27).

Mark McBride /s/  8/16/02 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected: None.

checklist): Impact:

440-TP-600-001. (This is a newly created document for ECS.)

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6B 8/30/02 None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
The customer requested the creation of this document as part of the end of contract activities.

23. Problem: (use additional Sheets if necessary)

The ECS Project needed to create this document from scratch based on a customer request. This document is a list of the various
types of documents published on the ECS project from 1993-2002 by the prime contractor and ESDIS at the GSFC. The documents
are categorized by function (e.g., requirements, interface control documents, interface requirement documents, system design
documents, white papers, technical papers, and operational support documents) for the ECS project. But within each category, it is
not indexedin any particular order due to time constraints for getting the document done.

24. Proposed Solution: (use additional sheets if necessary)
Created the reference guide using the technical paper template for ECS. Customer reviewed an early draft, made comments, the
draft was revised and updated. The document presented today is the result.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Impact to end of contract award fee. Customer made this task a very high priority for end of contract activities.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [pvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS

Byron V.Peters /s/ 8/21/02 ERB

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

TDx: TD=Technical Document, x=Site ldentifier, nnn=Document ID within a document series




34. ECS CCB Chair (Sign/Date):

Disposition:

Approved App/Com.
Fwd/ESDIS

Disapproved Withdraw Fwd/ESDIS ERB

CMO01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O

TDx: TD=Technical Document, x=Site ldentifier, nnn=Document ID within a document series




